



Dustin Black

**Chevron Environmental Management Company**  
Upstream Business Unit  
100 Northpark Blvd, 1212B  
Covington, LA 70433-5069  
Tel (985) 773-1723  
Fax (985) 773-6854  
DustinBlack@chevron.com

7805  
8087  
18446

August 19, 2015

Bureau of Safety and Environmental Enforcement  
Gulf of Mexico OCS Regional Field Operations  
1201 Elmwood Park Blvd.  
New Orleans, LA 70123-2394

Bureau of Safety and Environmental Enforcement (BSEE)  
**RECEIVED**  
AUG 21 2015  
Office of Field Operations  
Pipeline Section

Attn: Pipeline Section (GE 1035A)

**Completion Report  
Right-of-Way Pipeline Decommissioning by Removal  
Segment 18446, ST 51 Capped End, OCS-G-01240, to ST 51 CD, OCS-G-01240**

Greetings:

In accordance with 30 CFR 250.1753, Chevron U.S.A. Inc. is submitting written notification that the decommissioning by removal of right-of-way pipeline segment 18446 was completed on August 14, 2015.

Segment	I.D. (inches)	Length (feet)	Service	From		To		Completion Date
18446	6	1,996	OIL	ST 51 Capped end	OCS-G-01240	ST 51 CD	OCS-G-01240	8/14/2015

Right of way pipeline segment 18446 was removed in its entirety, in accordance with our application, dated January 27, 2014, with additional information provided March 13, 2014, and April 22, 2014, which was approved by the Pipeline Section May 19, 2014.

If you have any questions or require additional information, please contact me at (985) 773-1723 or [DustinBlack@chevron.com](mailto:DustinBlack@chevron.com).

Sincerely,  
Chevron U.S.A. Inc.

Dustin Black  
Project Manager