


In Reply Refer To: GE 973E



JUN 02 2017

Ms. Jill Fowler
Anadarko Petroleum Corporation
Post Office Box 1330
Houston, Texas 77251-1330

Dear Ms. Fowler:

By letter dated April 19, 2017, Anadarko Petroleum Corporation (Anadarko) requests approval of a revised Suspension of Production (SOP) activity schedule for the Green Canyon Block 627 Unit, Agreement No. 754314007. The unit consists of Leases OCS-G 25174 and 33254, and portions of Leases OCS-G 25170, 25175, and 33255, and is currently held by operations.

The execution of the transportation agreements has been rescheduled for late 2017. The remaining deadlines remain as previously scheduled.

The revised activity schedule for the Green Canyon Block 627 Unit is hereby approved. Anadarko is expected to follow the enclosed SOP activity schedule and must notify this office in writing (progress report) by the end of each month in which a deadline is scheduled. If you have any questions, contact Mr. Imran Vahora at (504) 736-2664 or imran.vahora@bsee.gov.

Sincerely,

(Org. Signed) Richie D. Baud

Richie D. Baud
Regional Supervisor
Production and Development

Enclosure

RECEIVED AS PUBLIC INFORMATION

Vbc: GE 250i