

In Reply Refer To: GE 973E

JUL 06 2018

Mr. J. Keith Couvillion
Chevron U.S.A. Inc.
1500 Louisiana Street
Houston, Texas 77002

Dear Mr. Couvillion:

By letter dated January 30, 2018, with additional information received by multiple submittals dated February 6 through June 14, 2018, Chevron U.S.A. Inc. (Chevron) requests approval of a Suspension of Production (SOP) and an activity schedule for the Green Canyon (GC) Block 807 Unit, Agreement No. 754314005. The unit consists of Leases OCS-G 25198, 31751, and 31752, and portions of Leases OCS-G 25199, 31757, and 31758, and was held by operations through February 25, 2018.

Chevron has determined that a standalone Floating Production Unit (FPU) would be the most efficient and effective method for developing unit resources. Chevron requests an SOP for the design, fabrication, installation, and commissioning of the subsea systems and FPU host facility.

In accordance with Articles IX, XVI, and XVII of the Unit Agreement and 30 CFR 250.174(a), an SOP and activity schedule for the GC Block 807 Unit are hereby approved from February 26, 2018, through February 28, 2019. Chevron is expected to follow the enclosed SOP activity schedule and must notify this office in writing (progress report) by the end of each month in which a deadline is scheduled. The SOP activity schedule and any approved revisions made thereto will satisfy the Unit Agreement requirements of Article 9.3 for a plan of operation. Once production commences, an approved unit plan of operation pursuant to the Unit Agreement shall be required. If you have any questions, contact Mr. Imran Vahora at (504) 736-2664 or imran.vahora@bsee.gov.

Sincerely,

(Org. Signed) Richie D. Baud

Richie D. Baud
Regional Supervisor
Production and Development

Enclosure

bc: OCS-G 25198, 25199, 31751, 31752, 31757, and 31758-Public (GE 455A)