



United States Department of the Interior
BUREAU OF SAFETY AND ENVIRONMENTAL ENFORCEMENT
Gulf of Mexico OCS Region
1201 Elmwood Park Boulevard
New Orleans, LA 70123-2394

In Reply Refer To: GE 973E

March 17, 2022

Ms. Virginia L. Morrison
Renaissance Offshore, LLC
920 Memorial City Way, Suite 800
Houston, Texas 77024

Dear Ms. Morrison:

By letter received January 4, 2022, Renaissance Offshore, LLC (Renaissance) requests approval of a revised Suspension of Production (SOP) activity schedule for the Vermilion (VR) Block 369 Unit, Agreement No. 14-08-0001-16149. The unit consists of portions of Leases OCS-G 2274, 2275 and 2278. By letter dated September 22, 2021, the Bureau of Safety and Environmental Enforcement (BSEE) approved the current SOP and activity schedule through May 31, 2022.

The VR Block 369 A platform sustained extensive damage from Hurricane Laura. Due to unexpected equipment repairs, equipment commissioning, weather delays, and the inability to re-use a previously abandoned pipeline segment, Renaissance requests revision of the current activity schedule to accommodate the installation of a new gas export pipeline. The VR Block 369 Unit commencement of production date remains unchanged.

The revised activity schedule for the VR Block 369 Unit is hereby approved. Renaissance is expected to follow the enclosed SOP activity schedule and must notify this office in writing (progress report) by the end of each month in which a deadline is scheduled. If you have any questions, contact Ms. Kimberly Ward at (504) 736-2677 or kimberly.ward@bsee.gov.

Sincerely,

RICHIE Digitally signed
by RICHIE BAUD
BAUD Date: 2022.03.17
12:21:03 -05'00'

Richie D. Baud
Regional Supervisor
Office of Production and Development

Enclosure