



United States Department of the Interior
BUREAU OF SAFETY AND ENVIRONMENTAL ENFORCEMENT
Gulf of Mexico OCS Region
1201 Elmwood Park Boulevard
New Orleans, LA 70123-2394

In Reply Refer To: GE 973E

March 3, 2021

Mr. Josh Graffagnini
LLOG Exploration Offshore, L.L.C.
1001 Ochsner Boulevard, Suite 100
Covington, Louisiana 70433

Dear Mr. Graffagnini:

By letter dated February 4, 2021, LLOG Exploration Offshore, L.L.C. (LLOG) requests approval of a revised Suspension of Production (SOP) activity schedule for the Ewing Bank (EW) Block 877 Unit, Agreement No. 754319004. The unit consists of portions of Leases OCS-G 35295 and 36704, and is currently held by operations.

LLOG commenced drilling operations on the second unit well earlier than previously scheduled. LLOG proposes to delay the commencement of unit completion operations and accelerate the execution of the export pipeline contracts. The remaining SOP activity schedule milestones are unchanged.

The revised activity schedule for the EW Block 877 Unit is hereby approved. LLOG is expected to follow the enclosed SOP activity schedule and must notify this office in writing (progress report) by the end of each month in which a deadline is scheduled. If you have any questions, contact Mr. Imran Vahora at (504) 736-2664 or imran.vahora@bsee.gov.

Sincerely,

TROY
GUIDRY

Digitally signed
by TROY GUIDRY
Date: 2021.03.03
07:27:32 -06'00'

for Richie D. Baud
Regional Supervisor
Office of Production and Development

Enclosure